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1. 18 dew for this Office 25X1
a four-channel receiver| 25X1
| ) During perform- 25X1

soce under the subject contract, the contractor has encountered in-
creased material costs vhich have necessitated o reguest for additiecnal
funds.

2. The increased material costs mentioned in the contrector's
letter of reguest for overrun funds, attached, refexs {0 the additional
expenses incwrred by fadrication of the very effective dut complex
balical rescnster filters which are used to isolste the four channels
from one ancther; and to the need for a larger snd more complets in~
struction manual than was origioally santicipsted. The contracter’s
overrun roguest has been evalumted and is considered fair and reasounsble.

3. It is therefore reguested that the subject task arder be
amendod in accordance with the attached docvments. Reguisition No.
MEB 59-632, Amondment No. 1, indicates that the allotment t0 be charged
for this overrun is 9/7900-50-600. Funds in the smount of §1,400.00
mmwmwmﬂp The project engineer is
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25X1

14 June 1960

25X1

Subject: Contract No. RD-161

25X1

Dear Sir:

During performance under subject contract and particularly
during the fabrication of the CR-17 Collection Receiver, we are
experiencing increased material costs which is placing us in an
overrun position.

The difficulties have already been discussed with your
technical representative.. As a result of the above difficulties,
there will be an overrun of approximately $1,400. It is requested
that the additional funds be authorized immedfately to insure
continued effort on our part to a successful conclusion of this
project,

Should there be any further information required, please
contact the undersigned.

Very truly yours,

25X1

Treasurer
WHD/MOD/1m
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